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Project management case study 
 
You have been hired by the UT to conduct research into the use of antidepressants among 
students. The research is part of a larger European study and is not a doctoral research 
project. 
 
For this research a representative group of 250 students has to be interviewed using a semi-
structured questionnaire. Each interview takes approximately one hour. Additionally, blood 
samples need to be taken and analyzed from all students. You will only be able to do one of 
the two (either the interviews or the blood tests) and for the remaining part of the study you 
will work together with a research bureau in Heerlen, which is leading the project from the 
Netherlands. Your own supervisor is working on a similar research project at the UT. 
 
For the writing of the definitive questionnaire and to determine the blood tests, a kick-off 
meeting is planned with all partners from abroad attending, in Stockholm in three weeks’ 
time. Two more meetings will be planned with all partners to discuss the data analysis and 
the draft report.  
 
The printed report will be presented to the European Commission in exactly one year. You 
have a budget that covers the travel abroad and a budget of € 2500.00 for the other 
expenses.  
 
1. Decide between taking the interviews and the taking of blood samples. 
2. Plan your schedule. 
3. Present your planned schedule to the group in 5 minutes. 
 
Group 1:  Name the possible risks of this project and which actions are planned in case 
 these risks materialize.  
Group 2:  Pay attention to the division of labor between the various parties. Who will do 
 what?  
Group 3:  What financial expenses do you expect? Think of the smartest way to use your 
 budget. How can you save money? What do you need to keep a financial buffer 
 for? If any money remains at the end, how would you choose to use it?  
  
 
* Elective additional assignment for all groups: How could you use this research as a starting 
point for a doctoral research project? What steps would you need to take to achieve that? 
 
 
 


